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Activity: Remedial Investigation/Feasibility Study

1. Progress this Period - August 1984:

Progress on this project has been on hold since submission of the second draft
Work Plan on June 19, 1984. pending resolution of responsible party
performance of the Remedial Investigation/Feasibility Study (RI/FS). This
was confirmed in a telephone conversation with the Regional Site Project
Officer (RSPO). Mr. Robert McKnight. on August 7, 1984.

2. Problems Resolved: None

3. Anticipated Problem Areas and Recommended Solutions:

Since it now appears that the RI/FS will be performed by responsible parties,
and that negotiations with the EPA may not achieve a final resolution in the
near future, the project should be placed on formal "hold" for the interim to
avoid unnecessary administrative expenses.

4. Deliverables Submitted: None

5. Upcoming Events: None

6. Activities Planned: None

7. Key Personnel Changes: None

8. Subcontracting: None

9. Travel this Period: None
v

10. Contract Laboratory Program: No Involvement

11. Schedule Changes:

The schedule is entirely dependent upon resolution of responsible party >
action. ' B

u




